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COMPLETE
ORDNANCE AND EXPLOSIVES PROJECT PLAN

1. SITE NAME: Former Pantex Ordnance Plant
a. LOCATION: Amarillo, Carson County, Texas

b. PROJECT NO: KO6TX0015703
c. CATEGORY : OE Engineering Evaluation/Cost Analysis (EE/CA)

2. POC's PROJECT MANAGER OE MANAGER
NAME: LisaLawson NAME: Glenn Earhart
OFFICE: CESAT-PP-EF OFFICE: CEHNC-OE-DC
PHONE: 918-669-7551 PHONE: 256-895-1577

3. SITE DESCRIPTION: The Pantex site islocated in Carson County, Texas,
approximately 15 miles northeast of Amarillo on U.S. Highway 60. The site is bounded
by the Atchison, Topeka, and Santa Fe Railroads and U.S. 67 to the south, farm market to
the east, the Pantex Plant to the north and FM 683 to the west.

4. SITE HISTORY: Texas Tech University leases acreage to the U.S. Department of
Energy and grazes cattle over the area. During 1994, approximately 1,154 acres were
subleased to four co-operators for production of wheat and milo. The siteis located
within the security buffer zone for the Pantex nuclear weapons plant; therefore access to
this property is extremely restricted. None of the areasin the site are located within the
boundaries of the currently operating Department of Energy owned Pantex Plant.

5. PREVIOUS SITE ACTIVITIES:

a. AnlInventory Project Report (INPR) dated December 21, 1990, identified
potential OE as being eligible for cleanup under the FUDS.

b. Aninterim removal action was conducted in 1992 - 1993 in areas 5, 6, and 7.
Approximately 47 OE items were discovered.

6. CURRENT STATUS: The action memorandum was forwarded to Tulsa District in
April 1996.

7. ISSUES AND CONCERNS: The final action memorandum was forwarded to Tulsa
District in April 1996. As of November 1996, the local Commander had not signed the
action memo. Coordination with the Tulsa District indicated that an agency within the
State of Texas is disputing the deed restriction clauses in the memorandum. CEHNC



counsel has recommended that a public notice advertising the action memorandum and the
administrative record in the County Courthouse would resolve the issue. Our action is
complete.

8. SCHEDULE: For Official Use Only
9. FUNDING/BUDGET SUMMARY : For Official Use Only
10. CONTRACTING STRATEGY
a. Type: AE Contract with Environmental Sciences Inc (DACA87-92-D-0018,
Task Order 0016.
b. Procurement: Cost Plus Fix Fee

c. Strategy: The contractor prepared an EE/CA beginning in 1994.

H. Glenn Earhart
OE Manager



